URS

Newmark/Muscoy Conference Call Notes
4 May 2004 (2:00-3:00 P.M.)

Team Conference Call Members Present for Call:

XO XXXXKX

Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Kim Hoang/EPA
Jackie Lane/EPA

Stacey Aldstadt/SBMWD
Bill Bryden/SBMWD
Russell Smith/'SBMWD
Mark Eisen/SBMWD
Terry Tonn/SBMWD
Lana Kennerly /SBMWD

Tom Perina/CH2M Hill
Bob Kemmerle/E2
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| Contract | ssues; |

Kim will send email to Bill requesting the statuscdy’'s comments on 115.

Dennis will check with Tom on how much money neeftedL16. Dennis will then send an
email to Kim with requested amount.

Dennis and Dwayne will get final budget numberKim by end of week, 7 May.

Kim will put ~$2-2.1 million into WA 69.

| General: |

Matt said the west side pads and concrete pounibhg tompleted by 5 May. The
underground pipeline at 1Street Plant should be completed by end of wedkay. The
Encanto Park CMU wall is ahead of schedule.

Terry finalizing timeline agreement with EI-Co. Tewill bring copy of revised drawings to
the construction meeting tomorrow.

Mark said the aquifer test on the well will begim® May.
A site meeting is planned end of week, 7 May, ferfacade house on Virginia Street.
Jackie said the Fact Sheet is at the printers.

Kim would like the dedication ceremony scheduledeiod of October at the 1%treet Plant.

Next Conference Call:

Tuesday, 11 May; Call in #: 202-275-0170; Partinip@ode: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofe minutes contained herein will stand if natected within ten (10)

days of this writing.




